

Glynn County BATS Transportation Project Update

GLYNN COUNTY TRANSPORTION PROJECTS						
		Estimate	Contract & Amount	Scope	Challenge	Status
Roads						
4	Canal-Spur to Glyngo	\$ 4,000,000	Contracting for Survey, Design, Permitting, and Acquisition	Road widening	ROW Acquisition/Alignment. Wetland Permitting needed	Plans being revised for median change. ACOE site visit complete, working to get final
5	Extend Dungeness to Southport	\$ 400,000	Include on Canal Road design contract. Structure design to bid construction separately	Right-of-way acquisition and Road construction	ROW Acquisition needed - 150 ft ROW for road and ditches	GDOT is working on concept plan for alternative routing
6	GA FLAP GLYNN FRED (Frederica Road)		Christchurch funding with \$56,070 from Glynn County for Stephens Road	Awarded to Underground Excavating of Patterson, GA for \$ \$1,670,794 - pending all permits in hand		Contract Awarded - awaiting pre-con and NTP
Sidewalks						
8	Frederica (repair/widen)	\$ 490,000	In House Design - IFB	Awarded to Alan Owens of Blackshear for #436,380		Under Construction
9	Harry Driggers (new - Needlewood to 17)	\$ 1,100,000	GC performing Plan Development phase of TE Grant Project Per updated MOU. RFQ for Survey, Design, Permitting and Acquisition.	Design 165k & Construct	ROW Acquisition needed from Carriage Gate and T funded	South - working to get checklist items finalized for additional GDOT funding North - NTP issued
Bridge/Culvert Project						
14	South Palm ditch @ Hwy 17			Permit & Construct	GDOT and FED permitting. Acquisition; Incorporate simple and maintainable trash mitigation system	Negotiations with one property owner.
Intersection Improvements						
16	Sea Island/Demere pedestrian improvement	\$ 124,200	Design consultant - Goodwyn, Mills and Cawood	Awarded to Curb and Gutter Professionals for \$153,440		Started 8 June 2021
	Kings Way/Frederica	\$ 1,291,000	Design Consultant - Southeastern Engineering	Night Construction alternative approved: Riverstone Construction, LLC Jacksonville, FL \$1,699,012.55		Substantially completed awaiting Thermo and Sea Island landscaping complete
20	Spur 25/Altama Conn	\$ 3,250,000	Design Consultant - Pond and Associates	Awarded to Seaboard Construction of Brunswick, GA for \$2,755,956.25	\$190,493.23 provided by GDOT LMIG for Spur25 work	BOC approved bid - finalizing ROI and Easements
Dirt Road Paving						
22	Pennick Rd (4.68 miles)	\$ 3,000,000		Scheduled 2020	Construct as much as possible	Bid Opening July 19, 2021

	GLYNN COUNTY TRANSPORTION PROJECTS	Estimate	Contract & Amount	Scope	Challenge	Status
	Glynn County Total	\$ 13,655,200				