

Glynn County BATS Transportation Project Update

	GLYNN COUNTY TRANSPORTION PROJECTS	Estimate	Contract & Amount	Scope	Challenge	Status
Roads						
4	Canal-Spur to Glynco	\$ 4,000,000	Contracting for Survey, Design, Permitting, and Acquisition	Road widening	ROW Acquisition/Alignment. Wetland Permitting needed	Project is ready to bid. Two acquisitions remain
5	Extend Dungeness to Southport	\$ 400,000	Include on Canal Road design contract. Structure design to bid construction separately	Right-of-way acquisition and Road construction	ROW Acquisition needed - 150 ft ROW for road and ditches	alternative being sent out for Board review. Depending on comments, will take partially on hold for additional ACOE Permitting
6	GA FLAP GLYNN FRED (Frederica Road)		Federal grant with funding from Christchurch, NPS, Glynn County	Realign Federica Road and Stevens Intersection improvement		
Sidewalks						
8	Frederica (repair/widen)	\$ 490,000	In House Design - IFB	Repair existing and widen		Under construction
9	Harry Driggers (new - Needlewood to 17)	\$ 1,100,000	GC performing Plan Development phase of TE Grant Project Per updated MOU. RFQ for Survey, Design, Permitting and Acquisition.	Design 165k & Construct	ROW Acquisition needed from Carriage Gate and T funded	North- under constuction South- issue with executing contract with low bidder. working on resolution
Bridge/Culvert Project						
14	South Palm ditch @ Hwy 17			Permit & Construct	GDOT and FED permitting. Acquisition; Incorporate simple and maintainable trash mitigation system	Project is ready to bid. one acquisition remain
Intersection Improvements						
15	Pipe ditch along Sea Island Rd	\$ 300,000	Design consultant - Goodwyn, Mills and Cawood	Clearzone improvement along Sea Island Road		Functionally completed
16	Sea Island/Demere pedestrian improvement	\$ 124,200	Design consultant - Goodwyn, Mills and Cawood	Construct sidewalk from Hamilton Road to Demere Road		under construction
	Kings Way/Frederica	\$ 1,291,000	Design Consultant - Southeastern Engineering	Traditional signalized interseccion improvements for Kingsway and Federica.	BOC approved Roundabout concept presented by Sea Island	Completed
	East Beach Cswy/Demere	\$ 850,900	Riverstone Construction, LLC Jacksonville, FL - \$1,713,513.96 - NTP April 13, 2020	roundabout	Traffic Detour and stoppage	Completed

	GLYNN COUNTY TRANSPORTION PROJECTS	Estimate	Contract & Amount	Scope	Challenge	Status
20	Spur 25/Altama Conn	\$ 3,250,000	Design Consultant - Pond and Associates	Cypress Mill to Scranton Connector	Received BOC approval to aquire right of way and advertise bid	Working to finalize acquisition
Dirt Road Paving		\$ 3,000,000				
22	Pennick Rd (4.68 miles)		Scheduled 2020	Construct as much as possible	Right of way acquisition and permitting	under construction
	Glynn County Total	\$ 14,806,100				